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Attachment L-8  

Project/Schedule Assumptions 

The following assumptions shall be incorporated into all Offerors’ Management Approach Proposals, 

for purposes of the evaluation of competitive Closure Strategies: 

 Volume of RRM (including debris) remaining in the pile: 3,740,000 cubic yards 

 Volume of sub-pile and off-pile material: 920,000 cubic yards 

 Conversion factor for cubic yards to tons is 1.4 tons/cubic yard in all cases 

 Tall containers (qty 259) can carry 40 tons each, short containers (qty 182) can carry 27 tons each 

 Railcars will not be Government-Furnished 

 There is one phase remaining to the cell excavation activities (Phase 4) as identified in the 

Remedial Action Plan.  750,000 cubic yards remain to be excavated.  There remains 500,000 

cubic yards available for waste placement in the existing disposal cell 

 No structures, trailers, roads, or above-ground utilities will remain at the end of the project 

 Structures, trailers, roads, above-ground utilities, rail sidings not located in the Contamination 

Areas (CAs) of Moab and Crescent Junction (CJ) will be free-released if possible, or disposed in 

the cell at CJ 

 All non-RRM wastes will be disposed according to state and local regulations 

 Structures and above-ground utilities within the CA will be disposed in the cell at CJ 

 No cleanup of Vicinity Properties will be required 

 RRM containers will be disposed in the cell in CJ; all other equipment will be free-released or 

disposed in the cell at Crescent Junction or disposed according to state and local regulations 

 

The following assumption is informational to aid all Offerors’ understanding of this RFP:  Under the 

Moab UMTRA Project, the following plans/programs (which are deliverables that will be required under 

this Contract) have previously been co-authored by two contractors and/or jointly submitted to DOE.  

Copies of these documents will be available to the Contract awardee.  Continuation by the awardee of this 

co-authoring/ joint submittal practice, however, is not required – it is optional.  In meeting the Contract’s 

requirements, the Contractor may take on full ownership of the deliverables, or, where it determines the 

practice compliant with the requiring regulations/DOE Directive, may choose to submit joint deliverables. 

 Waste Management Plan 

 Worker Safety and Health Program 

 Health and Safety Plan 

 Integrated Safety Management System (ISMS) Description 

 Radiation Protection Program 

 Continuity of Operations Plan (COOP) 

 Contractor Assurance System Report 

 Quarterly Performance Analysis Report 

 Emergency Readiness Assurance Plan (ERAP) 

 Environmental Management System Manual 

 Site Sustainability Plan 

 Integrated Assessment Schedule 

 Annual Site Environmental Report (ASER) 
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 Permits and Agreements List 

 Continuity Readiness Assurance Report (CRAR) 

 Records Management Manual 


